Kia Ora 

This is the third in our series of monthly updates keeping you informed about what's happening on the Programme for the Integration of Mental Health Data (PRIMHD) Phase 3 project. 

Current Status 

PRIMHD Reports 

User Acceptance Testing (UAT) of all 6 KPI reports was completed successfully. Thank you to all the DHBs that took part (Counties Manukau, Lakes, Waitemata and West Coast). All KPI reports have been promoted to the PRIMHD production environment and access for DHBs is being finalised. 

Development is nearly complete for the 4 NGO reports that will be available from PRIMHD. These are as follows: 

· NGO Demographics 

· NGO Activities 

· NGO Outcomes 

· NGO Referrals
Examples of what these reports will look like are available on the PRIMHD website as part of our update for last month (September update). 

Initial system testing is in progress for the NGO reports and this has a planned completion date of 16th November 2010. UAT is currently planned to begin on 22nd November 2010 and 4 NGOs (Pathways, Take 5, Atareira and Wellink) have volunteered to help us test these reports. 

We're running behind schedule on the development of the Funder and Planner reports and are assessing the impacts. 

PRIMHD Rollout to NGOs 

Since our last update 29 new NGOs began submitting data to PRIMHD taking the total to 121 NGOs. The following table shows a breakdown by region of all NGOs forecasted to start or who are already reporting to PRIMHD. 

. Infoview is a web based portal that allows users to login and run reports. All organisations that submit data to PRIMHD and have a secure connection to the Health Network will be able to get free access to Infoview. This means that PRIMHD Online users will also be able to access and run their reports. 

We are currently running a proof of concept to assess options for delivering reports to organisations that do not have access to the Health Network. 

PRIMHD Training 

Our proposed training workshop for Business Objects has been oversubscribed so we have revised our approach so that we can deliver the information to a wider audience. We're preparing a hands on tutorial pack that can be sent out to participants to work through at their own pace. We'll then be providing support and advice via a follow-up videoconference. 

Further Information 

The PRIMHD website www.moh.govt.nz/primhd contains details of all our monthly progress updates. 

Please send any comments or feedback to primhdteam@moh.govt.nz 
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