	NGOs by Region
	Stage 3
	Stage 4
	Stage 5
	Total per region
	Provider Assessment Completed
	Mapping Documents
	Contract expired
	Out of Scope
	Nationally reporting or head office in other region
	PMS
	live
	Total left per region

	Taranaki
	3
	
	
	3
	2
	1
	
	1
	
	1
	1
	0

	Tairawhiti
	3
	2
	1
	6
	6
	3
	2
	1
	
	0
	3
	0

	Lakes
	7
	5
	5
	17
	12
	12
	
	1
	
	1
	2
	13

	BOP
	11
	16
	15
	42
	16
	14
	3
	7
	3
	11
	2
	16

	Waikato
	19
	3
	7
	29
	17
	15
	2
	3
	1
	5
	1
	17

	 Total
	43
	26
	28
	97
	53
	45
	7
	13
	4
	18
	9
	46


Progress to date 16th of September 2010
	Stage 3 - Summary
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	Rollout total in scope
	Feb
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Unscheduled
	Out of scope
	Total NGOs
	Mapping docs received to date
	Percentage of 'in scope' orgs live
	

	Northern
	Planned
	38
	2
	 
	1
	 
	3
	4
	8
	15
	1
	 
	4
	 
	 
	20
	58
	38
	36.8%
	

	
	Live
	14
	2
	 
	1
	 
	3
	4
	4
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	Midland
	Planned
	80
	2
	3
	1
	 
	1
	8
	17
	17
	13
	4
	14
	 
	 
	14
	94
	29
	11.3%
	

	
	Live
	9
	2
	3
	1
	 
	1
	 
	2
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	Central
	Planned
	62
	1
	 
	6
	 
	5
	17
	21
	6
	 
	 
	6
	 
	 
	20
	82
	36
	16.1%
	

	
	Live
	10
	1
	 
	6
	 
	 
	1
	1
	1
	 
	 
	 
	 
	 
	
	
	
	
	

	Southern - Southland/Otago
	Planned
	18
	 
	 
	 
	 
	 
	 
	 
	12
	 
	 
	6
	 
	 
	20
	38
	16
	27.8%
	

	
	Live
	5
	 
	 
	 
	 
	 
	 
	 
	5
	 
	 
	 
	 
	 
	
	
	
	
	

	Southern - Canterbury/West Coast
	Planned
	22
	 
	 
	 
	2
	 
	3
	2
	4
	1
	 
	9
	1
	 
	40
	62
	18
	22.7%
	

	
	Live
	5
	 
	 
	 
	2
	 
	2
	 
	1
	 
	 
	 
	 
	 
	
	
	
	
	

	Southern - Nelson/Marlborough
	Planned
	10
	 
	 
	 
	1
	 
	 
	 
	8
	 
	 
	1
	 
	 
	5
	15
	7
	20.0%
	

	
	Live
	2
	 
	 
	 
	1
	 
	 
	 
	1
	 
	 
	 
	 
	 
	
	
	
	
	

	TOTAL  
	Planned
	230
	5
	3
	8
	3
	9
	32
	48
	62
	15
	4
	40
	 
	0
	119
	349
	144
	19.6%
	

	
	Live
	45
	5
	3
	8
	3
	4
	7
	7
	8
	0
	0
	0
	 
	0
	
	
	
	
	

	Stage 1 & 2 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 Rollout total in scope
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Northern
	Planned
	15
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	7
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Midland
	Planned
	15
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	12
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Central
	Planned
	4
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	4
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southern - Southland/Otago
	Planned
	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southern - Canterbury/West Coast
	Planned
	8
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	7
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southern - Nelson/Marlborough
	Planned
	0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	TOTAL  
	Planned
	47
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	33
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Stage 1-5 Totals
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 Rollout total in scope
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Northern
	Planned
	53
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	21
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Midland
	Planned
	95
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	21
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Central
	Planned
	66
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	14
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southern - Southland/Otago
	Planned
	23
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	8
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southern - Canterbury/West Coast
	Planned
	30
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	12
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Southern - Nelson/Marlborough
	Planned
	10
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	TOTAL  
	Planned
	277
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Live
	78
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


