Midland PRIMHD PROJECT Update on progress



June 2010

	NGOs by Region
	Stage 3
	Stage 4
	Stage 5
	Total per region 
	Provider Assessment Completed
	Mapping Documents
	Contract expired
	Out of Scope
	Nationally reporting or head office in other region
	PMS
	live
	Total left per region

	Taranaki
	3
	
	
	3
	2
	1
	
	1
	
	1
	
	0

	Tairawhiti
	3
	2
	1
	6
	6
	3
	2
	1
	
	0
	2
	1

	Lakes
	7
	5
	5
	17
	9
	9
	
	1
	
	0
	1
	15

	BOP
	11
	16
	15
	42
	15
	8
	2
	3
	2
	5
	1
	29

	Waikato
	19
	3
	7
	29
	3
	1
	2
	3
	2
	2
	1
	20

	 Total
	43
	26
	28
	97
	35
	22
	6
	9
	4
	8
	5
	67
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	Rollout total in scope
	Feb
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Unscheduled
	Out of scope
	Total NGOs
	Mapping docs received to date
	Percentage of 'in scope' orgs live

	Northern
	Planned
	40
	2
	 
	1
	 
	3
	6
	9
	15
	 
	 
	4
	 
	18
	58
	39
	7.5%

	
	Live
	3
	2
	 
	1
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	Midland
	Planned
	81
	2
	3
	1
	 
	1
	8
	17
	17
	13
	4
	15
	 
	12
	93
	22
	8.6%

	
	Live
	7
	2
	3
	1
	 
	1
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	Central
	Planned
	63
	1
	 
	6
	 
	8
	15
	21
	6
	 
	 
	6
	 
	19
	82
	26
	6.3%

	
	Live
	4
	1
	 
	3
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	Southern - Southland/Otago
	Planned
	21
	 
	 
	 
	 
	 
	 
	 
	14
	 
	 
	7
	 
	16
	37
	13
	0.0%

	
	Live
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	Southern - Canterbury/West Coast
	Planned
	27
	 
	 
	 
	3
	1
	2
	4
	15
	 
	 
	2
	 
	30
	57
	13
	7.4%

	
	Live
	2
	 
	 
	 
	2
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	Southern - Nelson/Marlborough
	Planned
	10
	 
	 
	 
	1
	 
	 
	 
	8
	 
	 
	1
	 
	5
	15
	7
	10.0%

	
	Live
	1
	 
	 
	 
	1
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	TOTAL  
	Planned
	242
	5
	3
	8
	4
	13
	31
	51
	75
	13
	4
	35
	0
	100
	342
	120
	7.0%

	
	Live
	17
	5
	3
	5
	3
	1
	0
	0
	0
	0
	0
	0
	0
	
	
	
	


