

Midland Eating Disorders - Taranaki July/Sept 11

Project Recommendations / Findings for Follow Up	Related Project	Status	Whom Responsible	Objective Heading	Planned Completion Date	Progress Comments & Supporting Details
General practice providers have increased knowledge of eating disorders and their presentations	Midland Eating Disorders Strategic Plan 2009-2015	In progress	For local implementation	Primary	Present – 5 years	One presentation conducted Jan 2011, further sessions to be arranged targeting practice nurse - ongoing.
Primary care providers maintain clients with eating disorders at a local level		In progress	For local implementation	Primary	1-5 years	Teaching sessions to Public Health Nurses - 2nd August ongoing sessions planned partially achieved
Public Health providers are including messages relating to eating disorders in their planning for service delivery		In progress	For local implementation	Primary	1-3 years	Needs follow up.
Primary health providers professional competence in working with clients with ED is increased		In progress	For local implementation	Primary	1-5 years	Evaluation currently underway.
Educational authorities recognise the early signs of school aged children / young people with eating and nutritional issues including any issues relating to obesity		Completed	For local implementation	Primary	5 plus years	Funding secured by Paeds department for working with obese children. Plan to work conjointly.
Kaupapa Maori primary health providers have increased knowledge and awareness of eating disorders within their populations		Completed	For local implementation	Primary	1-5 years	This is to done in conjunction with PHO's by June 2012
Pacific People's primary health providers have increased knowledge and awareness of eating disorders within their populations		To commence	For local implementation	Primary	1-5 years	Very small population, will contact key personal and implement June 2013.
Other identified ethnic groups are assisted in increasing their knowledge and awareness of eating disorders within their populations		In progress	For local implementation	Primary	5 -10 years	Group set up 2008 - lack of client participants - plan to reinstate June 2012 work with Family Whanau Advisor.
Family and whanau have access to appropriate support groups where they can interact with others who have had similar experiences		Completed	For local implementation	Primary	2008 – 2009	Clear pathways for accessing thrive at Starship - links with Paed ward - work with us
Clear clinical pathways exist within secondary specialist services between mental health services and adult and paediatric medical services across both inpatient and outpatient settings		Completed	For local implementation	Secondary	2008-2009	Mauasley Model - evidenced in clinical notes
Family and whanau work in partnership with eating disorders professionals	In progress	For local implementation	Secondary	2008 - 2009	Ongoing senior clinician have been given procedures on how to manage ED patients	
Clinical staff working with adults are trained in a range of treatment modalities for the management of clients with eating disorders	Completed	For local implementation	Secondary	2008 - 2009	Have secured .4 FTE coordination.	
All Midland region secondary specialist clinical staff with eating disorders expertise provide support to their local primary sector clinical and non clinical services staff to ensure pathways for care between primary and secondary services are	Completed	For local implementation	Secondary	5-10 years	Have limited resources in local area but utilising regional resources.	
Service users can access a wide range of services appropriate to their needs and to what resources are available	In progress	For local implementation	Secondary	2009-2010	Partially achieved.	
Outpatient services are provided by multidisciplinary teams who have experience and skills in eating disorders work	In progress	For local implementation	Secondary	2008 - 2009	Partially achieved are developing skills - ongoing.	
Across Midland there is increased focus on a workforce, with multiple competencies, that may include service users and whanau	In progress	For local implementation	Secondary	2010-2011	Have access and work in conjunction with Family and Consumer Advisor.	